** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: |

12/17/2003

Target Completion: 12 Dec 2003 (Field Ops)

3) Completed 388,974 SF to date on 111.5 sites. Current SF price (w/o fee) = $5.31
4) 130 Access agreements to date, 1 Sched, 1 possible. 9 Unable to estab contact, 2 decline= 143 sites
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VB/1-70 Sup sﬁmﬁlﬁm’"me"t I®  Weekly Budget Summary #17
= LT
Phase | : 021399 Contract# DACA45-01-D-0001 Costs Thru:
us Army Corps Denver, Colorado Task Order # 0014 2;?:% :::e ; gj::ﬁa PU B L l C 11/14/2003
of Engineers. Rapid Response/Project Resources Inc. Completion: 31-Ju|43b OC UM EN T
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Budget Summary: _ _ _ _ _ _ )
Original T.0. Cost $ 20,000.00 Task: QOriginal Budget | Current Budget | ThisWeek | CosttoDate |
Indirect Costs:
Modifications: (1) $§ 2,949,513.00 Site Visit $ 6,713.79 | $ 6,713.79 | $ - $ 6,119.68
Current T.O. Cost $ 2,969,513.00 Construction Work Plan $ 9693.21 | § 9693.211 % - 1% 1279486
Mobilization/Crew Rotation | $ 3316668 | § 33,16668 1% 295877 | § -53,120.59
Original Fee: @ 6.54% $ 1,308.41 Site Admin & Indirects $ 20582037 |$ 29582037 |% 19,955.34 | $  279,769.71
Modification Fee: @ 6.24% $ 1731105‘76 Per Diem & Lodging $ 7851233 | % 78512331 % 124247218 161,847.39
Total Fee: $ 17441417 Home Office Support $ 2530420 | § 25304201 % 166.33 ]| § 5,872.28
Final Report $ 85002119 8,509.21 |3 - 19 -
Current T.Q.Funds: $ 2,795,098.83 Project Close-Out 3 774316 | 7,743.16 | $ - $ -
Direct Costa:
Subcontracts: (Fixed Price) Site Set-up/Maintenance 3 15,0884 | § 15,998.84 | $ - |8 48,763.00
1) None $ - Site Co-ordination, Pre-Excay $ 56,52764 |9 5652764] 3 858.71 |$ 103,854.45
Removal, Impacted Soils $ 45589400 | % 455894.00] 9% 28,626.16 | $  307,880.87
* Current T.0Q.Funds: $ 2,795,098.83 T&D, Impacted Soils $ 4338681238 4338681218 14,987.14 | $  160,766.74
Site Costs to date: $ 2,065,110.62 Sampling & Analysis $ 3651188 | 3% 3651188 ¢ - $ 71,732.16
Site Funds Available: | $ 720,988.21 l Restoration/Backfill $ 11632620613 29081550 % 51,571.33 | $  462,460.04
* Excludes: Fee, Fixed Price Subcontracts Sod/Seed $ 20081552 | % 21,003.97 | $§ 170,793.88
Garden/Fiwr Beds $ 290815521|% 286314 % 10,745.11
Costs to Date Ph I: (Fee Excluded) Miscellaneous $ 200815521% 5921921 % 82,284.79
Indirect Costs:  25% $ 519,524.51 Post Construction Maint. | § 57,289.25 | $ 57,289.25 | § 2,712.851% 5,134.91
Direct Costs: 75% $ 1,545,586.11 Site Co-ord, Follow Up As Biff $ 55569551 % 5556955 % 2924721 % 30,355.36
$ 2,065,11082 Site Teardown $ 071454 | § 9,714.54 | $ - $ -
This week: Community Air Monitoring 3 45,000.00 | $ 4500000 $ {962.66)| $ 117,323.99
Indirect Costs: 21% $ 35,505.16 FuelfOil Misc Field Supplies | $ - $ - $ 280759 % 35,432.11
Direct Costs: 79% $ 13362343 ASARCO Support 3 - $ - 3 0862 % 2,059.54
$ 169,128.59 Rounding Adjustment _ BE 006} $  (0.84)
Fee $ 17441417]1% 17441417 | % - =!B 174,414.17
Dally Burn Rate: (Raw, 4 Week Avg) _[Totals $ 2,969,513.00] 9 2,060513.00 | $ 160,128.59 | 3 2,239,524.79
Indirect Costs: $ 4,287 .42 Remarks:
Direct Costs: $ 17,273.76 1) Adjusted Target Completion (Field Ops, 2003 Season) to 12 Dec 2003.
$ 21,561.18 2) Completed 47,876 SF this week on 8.5 sites.

3 Sites currently Mothballed, Target 123 sites compl by 22 Nov 03 (sched rotation), 129 This season




Color Chart(s)

The following pages
contain color that does
not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records
Center at (303) 312-6473.




VB/I-70 Superfund Site Weekly Cost Summary #17
Phase | Contract# DACA45-01-D-0001 Costs Thru:
Denver, Colorado Task Order #0014 Award Date 18-Jul-03 11/14/2003
Start Date  21-Jul-03
Rapid Response/Project Resources Inc. Completion: 31-Jul-04
Page 20f4

[ 117772003 Ts 1083471728 149,789.06 |$ 19556219 [§ 250,485.11]% 19902664 | $

764778 [§ 17441417 |

[§ 2070,396.67 |

Date Labor Per Diem | Eguigment Material | Subcontracts | Analytical Fee Daily Total Total Phase Ii l
11/8/2003 |3 17,79260[$ 1,77496 |3 3072593 1371428 (1,423.13)]$ I - |$ 2258853]% 2,092,98520
11/9/2003 | $ - $ - 3 - $ - $ - $ - 3 - $ - $ 2,092,985.20
11/10/2003 | $ 1497832 |% 354992|% 333191]|3 651060[% 4278753 - |$ - |$ 32649503 2,125634.70
111172003 | $ 1515225 |% 177496 % 308994 |3 76327493 - $ . $ - $ 2764989 | % 2,153,284.59
11/12/2003 18 1527410]1% 177496 |§% 28685783 294243|%$ - $ - $ - $ 2287727]|9% 2,176,161.88
11/13/2003 1% 1615471 1% 1,774961% 3,064511% 758817 |$ 11,399.231$ - | - _|$ 3998158 |8 2,216,143.44 |
11/14/2003 | $ 18!276.93 $ 177496]% 300432(|$% 325621 % - $ - $ - $ 23,381.83 9% 223952527
ThisWeek |$ 97629.00|% 1242472 | % 1844005|% 2637098 |95 1425485 $ - $ - $ 169,128.60
ToDate |$ 1.19110072]% 16221378 {$ 214.011.24|$ 27685600 |$ 21328149]8 7.647.78 [ $ 174.414.17 | $2,239,526.27

Waeekly Cost by Category VB/I-70 Superfund Site
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* Fee Prorated across 144 anticipated Sites

]; i iE[ VB/I-70 Superfund Site Weekly Budget Summary #17
Phase 1 Completed To Date Costs Thru:
Denver, Colorado Task Order # 0014 111.5 11/14/2003
US Army Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. | 8.5
Page 30of4
To Date ~ This Week
Total Cost | Cost/Property Total Cost | Cost/Property
Indirect Costs:
Site Visit $ 6,11968 | $ 548918% - $ -
Construction Work Plan $ 1279486 (% 114751 $ - 13 -
Mobilization/Crew Rotation 3 53,12059 | § 47642 | $ 2958.771% 348.09
Site Admin & Indirects $ 27976971 | § 2509151 % 1995534 | 3 2,347.69
Per Diem & Lodging $ 161,847.39}1% 145155 | % 1242472 1 $ 1,461.73 |
Home Office Support $ 587228 % 5267 | $ 166,331 % 19.57
Final Report $ - 13 - |$ - 13 -
Project Close-Out $ - 183 i - 1% -
'_I'otal indirect Costs: $ 519524511% 4,658.41 i $ 3550516 $ 4,177.08 I
Direct Costs:
Site Set-up/Maintenance _ $ 48763005 43734 % - |3 -
Site Co-ordination, Pre-Excav | $  103,85445 | § 93143 % 858.71|% 101.02 |
Removal, Impacted Soils $ 30788087[% 276126 | $ 2862616 | 3 3,367.78
T&D, Impacted Soils $ 168076674 |5 1,441.85 $ 1498714 | $ 1,763.19
Sampling & Analysis $ 773216 | $ 69.35{ 9% - |% -
Restoration/Backfill $ 462460041 % 4,14?.6_2 $ 51,56711.33 ] § 6,067.22
Sod/Seed $ 1707038818 1,631.78 | § 21,00397 1% 2,471.08
[ Garden/Flwr Beds $  1074511[$S 963718 2863.1418% 336.84
Miscellaneous $ 8228479 1% 737981 % 59219218% 896.70
Post Construction Maint. $ 513491 % 44505| % 2712851 % 319.16
Site Co-ord, Follow UpAsBits | $ 3035636 | § 2722518 2924721 8% 344.08
Site Teardown p ] . $ _- 3 - $ -
Community Air Monitoring $ 117,32399 | % 106223 | % (962.66}] $ (113.25)
Fuel/Qil Misc Field Supplies $ 35432111 8 M7.7819% 2807.59]1% 330.30
ASARCO Support $ 205054 | $ 184719 30862 | 9% 36.31
[Totai Direct Costs. [$ 1545566958 1386177 ]$ 13362343[$ 15720.41 ]
Sub Totals: $ 206511146 $ 18,52118 $ 16912865 $ 1989749
Fee $ 17441417 B 121121 $ - 3 1,211.21
$ 223952563 $ 19,7323 $ 169,12865 $ 21,108.70




VB/I-70 Superfund Site Weekly Budget Summary #17
1 _‘ Phase | Contract# DACA45-01-D-0001 Costs Thru:
A c Denver, Colorado Task Order # 0014 Award Date 18-Jul-03 11/14/2003
Us 8 Start Date:  21-Jul-03
of Engineers. Rapid Response/Project Resources inc. Completion: 31-Jul-04
Pagre4of4
Forward Look:
Dly Burn Rate
Task: Current Budﬁ! Cost to Date | Remainigg 4 Week Avg Duration Est to Compl Variance
Indirect Costs:
Site Visit $ 6,713.79 | $ 6,11968 | $ 584111 % - N/A $ - |8 594.11
Construction Work Plan 3 069321[% 1279486}% (3.101.65)} $ - N/A 3 - [$ (3,101.65)
Mobilization/Crew Rotation _ [$ — 3316668 | $ 5312059 | $ (19.853.1)[ $ 372.37 LS $ 9.00000|$  (28953.91)
Site Admin & Indirects $ 20582037|% 279,769.71|$% 16,05066]3% 2,318.18 28 S 64,909.14 | $ (48,858 .48)
Per_Diem & Lodging $ 7851233]|% 161847398 (83,33506){$ 1,526.45 28 $ 4274046 |83  (126,075.52)
Home Office Support $ 25304203 587228 [$ 1943182 |3 70.42 28 3 1971.78[$ 17,460.14
Final Report $ 8,509.21 [ $ - |$ 850921($ - N/A [3 850921 $ -
Project Close-Out $ 774316 [ $ - | 774316 (8 - N/A $ 7.743.16 [ .
Total Indirect Costs: $ 46546295|5 519504513 (54,061.56)| § 4,287.42 ' $§ 13487375|% (18893531)
Direct Costs: .
Site Set-up/Maintenance $ 1590884|$ 48763003 (32,764.16) $ _ 290.35 5 3 1,451.74|$  (34.215.90)
Site Co-ordination, Pre-Excav] $  56,527.64 | $ 103,854.45 |$ (47,32681)[ §  508.05 3 3 15249413  (48,850.95)
Removal, Impacted Soils $ 455804.00 % 307.880.87 | $ 148,013.13[$ 4,091.67 16 $ 65,466.73 | $ 82,546.40
T&D, impacted Soils $ 43386812|% 16076674 | ¢ 27310138 |% 1,913.19 16 3 3061110 $ 242,490.28
Sampling & Analysis $ 365511.88]| 9% 7.732.16 | $ 28.779.72 | % 19.26 LS 3 12,500.00 | § 16,279.72
Restoration/Backfill $ 290,815.50 [$  462,460.04 {$ (171,644.54)[$ 5064.28 18 $ 107,35698 |$  (279,001.52)
Sad/Seed $_ 290,81552]$ 170,793.88 [$ 120,021.64 [$ 2138.73 28 $ 5381257 | $ 60,109.07
Garden/Fiwr Beds $ 2908155218 1074511 |[$ 280,070.41 | $ 167.10 28 $ 467890(%  275,391.51
Miscellaneous $ 290815521 % §2,284.79(% 208530.73|% 808.57 28 $ 2264001 | $ 185,890.72
Post Construction Maint, $ 57,28925]$% 513491]8% 521543413 96.89 28 $ 2,712.85 | & 49,441.49
Site Co-ord, Foliow Up As Blts| $ _ 55,569.55 | $ _ 30,355.36 | $ 2521418 [ $ 547.56 28 $ 15,331.38 | $ 9,882.81
Site Teardown $ 971454 | $ - |$ 971454(% - N/A $ 971454 | § -
ICommunity Air Monitoring $ 45000008 117,323.99|% (72,323.99)] % 360.72 LS $ 500.00 | $ (72,823.99)
Fuel/Oil Misc Field Supplies | $ - |$ 3543211|% (3543211) ¢ 355 37 26 3 9,95047 | $ (45,382 .58)
ASARCO Support $ - $ 205054 | & 2,059.54)| § 11.02 LS $ 500.00 | % 2,559.54
ITota’TB"'%lrect ts: : .329,635. 8455 -048.93 17,2 $  344,851.41 197.
Fee $ 17441417(8 17441417 [ $ - 1% - |$ -
Totals $ 2969513.0018% 223952563 |% 729987.37|% 21,561.18 $ 47972516 | $ 250,262.21

* Assumes 12 Dec 2003 Target Completion {Field Ops}




Project B esearces nt

Gurrent Week's Costs by Type

Task-Juse Labor Per Diem Equipment Materials Subcontracts Extended
003 Mob/Crew Rotation ($37.10) $2,995.88 $2,956.77
005 Site Coordination $316.23 $452.25 $90.23 $858.71
006 Removal 524,294.05 $2,717.73 $1,614.38 $28,626.15
007 TAD $11,899,35 $3,087.79 $14,987.14
009 Restoration(Bokfill) $36,296.35 $6,835.79 5$8,439.19 $51,571.33
010 Post-Const Maint. $2,712.85 $2,712.85
011 Site Coord Follow-up $2,924.71 $2,924.71
013 Site Admin/indirects $14,996.62 §3,416.00 $1,542.71 $19, 955.33
014 Lodging/Per Dim $12,424.70 $12,424.70
015 Homa Office $166.33 $166.33
018 Community Alr Mon. $443.25 $17.22 ($1,423.13) {$962.65)
020 Asarco Support $308. 62 $308.62
0SB Sod & Seed $3,750.99 $945.00 $630.00 $15,677.98 $21,003.96
09C Garden & Flower Bed $2,863.13 $2,863.13
09D Misc Restoration $551.25 $5,370.66 $5,921.91
18 Fuel,Qil,Misc Fid Su $2,807.60 $2,807.60
$97,629.00 $12,424.70 $18,449.06 $26,370.98 $14,254.85 $169,128.59

Saturday, November 15, 2003

Page t of 1



JTD Gosts by Type

Project B esonrces Inc

Subcontracts Analytical Other Fee Extended

Tosk-Doss Labor Per Diem Equipment Materials

001 Site Visit $3,931.43 $366.39 $1,821.86 $6,119.67
002 Const. Work Plans $12,643.93 $150.94 $12,794.87
003 Mob/Crew Rotation $22,657.91 $30,462.69 $53,120.60
004 Site Set-up/Maint. $23,799.54 $4,538.07 $17,725.38 $2,700.00 $48,762.98
005 Site Coordination $92,569.57 $5,720.63 $5,564.18 $103,854.38
006 Removal $265,978.05 $38,161.58 $3,741.19 $307,980.81
007 T&D $126,872.71 $33,894.00 $160,766.71
008 Sampling & Analysis $0.00 584.38 $0.00 $7,647.75 $7,732.13
009 Restoration(Bekfill) $322,246.85 $53,528,52 $96,684.61 $462,459.99
010 Post-Const Maint. $3,806.12 $1,320.78 $5,134.91
011 Site Coord Folow-up $30,355.35 $0.00 $30,355.35
013 Site Admin/indirects $201,342.89 $56,707.91 $21,718.83 $279,769.63
014 Lodging/Per Dim $161,847.20 $161,847.20
015 Home Office $5,872.29 $5,872.28
018 Community Alr Mon, $1,751.63 $166.37 $115,405.88 $0.00 $117,323.87
020 Asarco Support $1,524.58 $534,96 $2,059.54
099 Non-Billabie $0.00 $0.00 $0.00
098 Sod & Seed $57,393.18 $12,495.94 $5,729.16 $95,175.53 $170,793.81
09C Garden & Flower Bed $10,745.07 $10,745.07
090 Misc Restoration $20,106.28 $6,593,56 $55,584.88 $82,284.71
100 Fes $174,414.17 $174,414.17
19 Fuel,0ll,Misc Fid Su $35,432.09 $35,432.09

Saturday, November 15, 2003
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Taak-Boms

Labor

Per Diem

Equipment

Materials Subcontracts

Analytical

Other

Fee

Extanded

$1,191,100.65

$162,213.59

$214,011.16

$276,856.03 $213,2681.40

$7,647.75

$174,414.17

$2,239,524.76

Saturday, Novemnber 15, 2003

*
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